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Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY AT NAS ALAMEDA

Encl: (1) RI/FS Project Schedule for Phases 2B, 3, 5, 6, 7, and 8

1. Enclosure (1) is the revised schedule for Phases 2B, 3, 5, 6, 7, and 8, of the Remedial
Investigation/Feasibility Study (RI/FS) at the Naval Air Station (NAS), Alameda. The
revised schedule supersedes the RI/FS project schedule previously provided to you on
March 27, 1990.

2. If you have any further questions regarding this matter, the point of contact is
Commander, Western Division, Naval Facilities Engineering Command (Attn: Mr. Wing
Wong, Code 1811WW, AUTOVON 494-2537 or Commercial (415) 244-2537. .

RICHARD SERAYDARIAN
By direction

/

Distribution:
Environmental Protection Agency, Region IX (Attn: Julie Anderson)
California Department of Health Services (Attn: Eileen Hughes)
California Regional Water Quality Control Board (Atm: Lester Feldman)
Bay Area Air Quality Management District (Atm: Scott Lutz/Brian Jennison)
U.S. Fish & Wildlife Services (Attn: Don Palawski)
California Department of Fish and Game (Arm: Mike Rugg)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)

: U.S. Army Corps of Engineers (Arm: Sharon Morlund)
Bay Conservation and Development Commission (Arm: Chris Perry)

Copy to:
NAS Alameda (Attn: Randy Care) (w/3 copies of encl)
Blind copy to: 1813, 1813EG, 1811WW, 1813KC, Admin Record (w/encl)
Writer: Ken Callegari, 1813KC, x2564
Typist: M. Marshall, 910621, RI/FS Schedule
File: _A/NAS
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PHASE 2B AND 3 PROJECT SCHEDULE
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TENTATIVE PHASE 213 AND 3 SCtiEDULE

NAVAL AIR STATION

ALAMEDA, CALIFORNIA

PREPARED FOR

WESTERN DMSION

Phase 2B includes Sites 4, 7, and 11. NAVAL FACILITIES ENGINEERING COMMAND

Phase 3 includes Sites 5, 6, 8, 10, 12, 14, and 15. SANBRUNO,CAU.K)RhaA

t I

James M. Montgomery

ConsultingEngineers,Inc.
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PHASE 5 AND 6 PROJECT SCHEDULE
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5a 1 Mobilization me ,

2 SiteReconnaissance l l

3 Inst_l and Develop12 Wells I []

4 Lsboratmy Analyses& Wel_ Survey il m

5 Waste DisposalandWute BarrelHandling B[] ! i I i

6 Intedm Dste Report F_epere_on i m i m m

5b 1 EstablishWork Areas I []

2 SiteRa¢o_ Umml

3 Install, Develop,and Sample 58 Wells 1 n mmm

Sampling

48 Off-shore_t Sampling l

5 Labofak_ W /_alyll_ r

6 Oev¢op Towsp_c Maps and SurveyWells I I i

7 CanvassWells B[] BB

8 BackgroundW_ Sampling BIBall

g Ti¢_l _,u_ce Studies m m []

10 SlugTesting IB zm,,,,-, ml []

1i' AquiferTes_ng I []

i2 QuarterlyGroundwaterSampling II i II II El

13 Waste Disposaland Waste BarrelHandling 1II

14 Project,Dat_,andQA/QC Management I

6 1 Mobilization

2 SiteFleconnmssance llil []

3 Water ProductionWell Investigation _ _il

4 QuarterlyGroundwaterSampling II ! i I [] U []

5 I LaboratoryAnalyses

6 Dam Analysis& Interpretation !,,= .,,..- ,.,_.. ,,.==_ "[ENTATIVEPHASE5ANO6PROJECTSCHEDULE
, NAVALAIRSTATION

7 Surveying I ALAMEDA,CALIFORNIA
8 WasteDisposalandWasteBarrelHandling ' I
g DataReview PREPAFED

;;- - __
i Draft Final 1 i WESTERNDIVISION

NAVALFACILITIESENGINEERINGCOMM/_ND

11 A.end MonthlyMeebngs e e _ _J' I SANBRUNO. CALIFORNIA

Phases 5 and 6 include the 1943-1956 Landfill and the West Beach Landfill.

James M. Montgomery

Consulting Engineers, Inc,



PHASE 7 AND 8 PROJECT SCHEDULE
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T_ATD_ PHASE 7 AND 8 PROJECT SCHEDULE
NAVAL AIR STATION

ALAMEDA, CALIFORNIA

PREPARED FOR

WESTERN DIVISION
NAVAL FACIIATIES ENGINEERING COMMAND

The ILl and FS reports include all sites covered by Phases 1, 2a, 2b, 3, 5, and 6. , SAN BRUNO, CA1AFORNI.A

- _ James M. Montgomery

Consulting Engineers, Inc.


